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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Const JPH Galvez Office modifications in B50A complete; senior IBT staff have been 

relocated.  Test stand dis-assembly and relocation to B88 and B58A 

underway.

(blank) 658                 658                 346                 75                   2                      09/30/13

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                      6                      6                      -                  3                      01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Close Out JPH Mankowski Construction is substantially complete and the new Lab has been 

energized.  LBNL Fire Marshal has signed off for occupancy.

(blank) 990                 990                 867                 -                  3                      10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $2.108M for current work scope has been 

approved by FPD and funds have been received.  Reconnaissance 

Level Characterization (RLC) consultant for B5/B16 is over 70% 

complete with 100% completion expected the first week of 

December.  A/E services subcontract has been awarded to YEI/GHD 

to prepare demolition bid documents.  SC has issued an MOU 

regarding current plans for soil characterization and soil clean up.

(blank) 19,378           2,108              1,218              -                  4                      01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski Debris removal approximately 60% complete, with 100% completion 

expected mid-late December.

(blank) 80                   80                   39                   -                  3                      09/30/13

6 EM-OT Total 21,112           3,842             2,475             75                   15                   ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals in progress. Cooling tower piping, railings, and fan guards 

in progress. Underground electrical conduits in progress.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           5,802              646                 1                      06/30/15

8 NRP Total 19,980           12,500           5,802             646                 1                     06/30/15

9 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -                  3                      01/00/00

10 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -                  3                      01/00/00

11 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -                  3                      01/00/00

12 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                  3                      07/31/12

13 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan  GPL:  First floor MEP installation is underway. Stair 1 glass rail 

installation comleted.  Door installation finished on all levels.  

Casework and fume hood installation completed.  Building lighting 

energized. Architectural punchlist walks conducted on all levels.  

MEP punchlist to be performed late November.  Equipment start-up 

and commissioning underway.  Exterior concrete crack repairs have 

been performed.  Completing Utility Center MEP installation.  CUP 

exterior siding work is installed. West deck Trex installation has been 

completed.  Pavement striping has been installed.

B85:  Beneficial Occupancy of the B85 Project was achieved on 

7/11/13. As-built drawings and warranties have been delivered.

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants. Use similar planning strategies at GPL to reduce 

costs.  GPL fixed price inspection services has resulted in cost savings.

69,880           69,880           67,213           482                 1                      01/31/14

14 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  38                   -                  3                      01/00/00

15 SP2 Total 97,040           96,816           94,186           482                 16                   ###########

16 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                 200                 195                 -                  3                      01/00/00

17 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez Turntable exterior siding underway, roof complete.  MEP's 

continuing at all test beds. 

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and communication.

15,700           15,700           12,739           168                 1                      12/31/13

18 UTBF Total 15,900           15,900           12,934           168                 4                     12/31/13

19 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Completed MCD Dong Emergency response and immediate Geotech study was complete 

prior to commencement of construction project.

(blank) 498                 495                 488                 -                  3                      01/00/00

20 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse B46 move-backs planning in progress. (blank) 262                 202                 106                 -                  3                      01/00/00

21 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM Close Out RCS Galvez Construction complete, project in close-out. (blank) 4,420              3,555              3,452              15                   2                      11/30/13

22 WILSON Total 5,180             4,251             4,045             15                   8                     01/00/00

23 (blank) FCA307 Non-Cap B48 EOC Modification DCM Close Out KTH Samatua Construction is substantially complete; minor punchlist items in 

progress.  Protective Services has used the new EOC for several 

exercises, including Urban Shield, Potential Government Shutdown, 

and monitoring of the November 20 AFSCME labor strike.

(blank) 570                 540                 409                 -                  3                      09/30/13

24 FCA318 Non-Cap B48 2nd FL Restroom Mod DCM Close Out KTH Samatua Construction complete, minor punchlist items in progress. (blank) 375                 376                 296                 -                  3                      09/30/13

25 FD1119 Prog GPP B15 Optical Metrology Lab DCM Close Out KTH Galvez Construction complete, punch-list corrections in progress.  

Commissioning and beneficial occupancy completed.  Scientific 

equipment move-ins and fit-ups in progess.

Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,447              1,447              1,422              -                  3                      06/05/13

26 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White The project is in transition to operations.  Automated exit function is 

operational.

(blank) 900                 900                 898                 -                  3                      10/01/12
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27 (blank) FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; commissioning is in progress.  

Design-build subcontractor has installed new pumps to address 

temperature control issues; performance is being monitored.

(blank) 2,041              1,736              1,739              -                  3                      11/27/12

28 none IGPP B70/R291-293 Lab Upgrades DCM Planning DEL Dovichi CDA submitted 11-20-13, with Design-Build subcontract award to 

follow CDA approval.

(blank) 1,136              1,136              -                  263                 2                      01/00/00

29 none MII B54 Handicap Elevator Replcmt DCM Planning RCS Samatua A&E design requirements are being compiled prior to request for 

bids.

(blank) 100                 100                 -                  10                   2                      01/00/00

30 FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Planning RCS Haley 100% Design review underway (blank) 4,200              4,063              720                 800                 2                      01/00/00

31 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping in progress (blank) 1,070              1,127              22                   200                 2                      01/00/00

32 FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor Heating capacity requirements under evaluation.  Existing boilers are 

being monitored daily, until temporary boilers are placed-in-service.

(blank) 1,700              1,700              6                      324                 2                      07/09/14

33 (blank) Total 13,539           13,125           5,513             1,597             25                   01/00/00

33 Projects suggested for deletion from following months' reports.

33

33 CONT 

TYPE

EXPLANATION

33 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

33 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

33 3              No contingency is currently available or remaining.

33 4              Contingency is held ouside of the project (not in TPC or Current Funding).

33
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